COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2019

ESTI MATE SUMVARY 10: 26: 55
CONTI D C22250 ESTI MATE NO. 0007 FINL SPEC YR 2005
PCN: 22250-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIME ALLOW 91 WORK DAYS
I-70 BRIDGE REPAIRS MP 244.2 & PERCENT TIME: 100. 00 ORI G TI ME ALLOW 57 WORK DAYS

PRQIECT NO NHPP 0703- 449
1-70 BRIDGE REPAIRS MP 244.2 & 249.0

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON CLEAR CREEK

CONTRACTOR:

STRUCTURES, | NC. PAY PERI OD ENDI NG 10/ 16/ 2019 DATE TI ME STARTED 06/10/2018

4 | NVERNESS COURT E, SUITE 250 DATE LET 03/ 29/ 2018 DATE WORK BEGAN  06/10/2018
DATE AWARDED 04/ 12/ 2018 DATE TI ME SToPpep 08/13/2019
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED 08/ 13/ 2019

ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/10/2018

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMT: $ 1,418, 277.53 PARTI Cl PATI NG $  1,418,277.57 $ 0.00
AWARD PRQJECT AMT: $ 1,557,188.80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,418, 277. 57 0.00
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,418, 277. 57 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 23, 357. 83
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,418, 277.57 23, 357. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,418, 277.57 23,357. 83
OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;;7 - 725,73;3;.78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01594

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00046

0030

208- 00070

0035

208- 00103

0040

208- 00105

0045

208- 00106

0050

208- 00107

0055 240-00010

C22250

22250-BI D
NHPP 0703- 449

| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Rernoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
HOUR
245. 73000
0. 000
HOUR
234. 00000
59. 000
LF
7. 95000
48. 000
LF
11. 21000
3. 000
EACH
1, 751. 31000
1. 000
EACH
2, 083. 91000
8. 000
HOUR
95. 58000
8. 000
HOUR
147. 20000
0. 000
HOUR
118. 80000
11. 000
HOUR
54. 88000
0. 000
HOUR

105. 90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59. 000
0. 000
59. 000

48. 000
0. 000
48. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 16/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 26: 55

AMOUNT

469.

538.

5, 253

2,083

764.

1,177

603

.00

.00

05

08

93

91

64

60

.00

68

.00



CONTI D

CAT NO0200

0060

0065

0066

0070

0075

0080

0085

0090

0095

0100

0105

403- 00720

626- 00000

626- 00100

626- 01103

627-00008

627-00014

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

C22250

22250-BID
NHPP 0703- 449

| TEM
DESCRI PTI ON

ROADWAY

* Hot

M x Asphal t

(Patching) (Asphalt)

*Mobi | i zation

Mobi | i zation (w o Autopay) (Renpobilization)

Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (Low Tenperature)

Fl aggi ng

Uni formed Traffic Control

Traffic Control

Vehicl e

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
488. 80000
1. 000
LS
140, 270. 16000
1. 000
LS
113, 711. 74000
1. 000
LS
6, 032. 00000
8. 900
GAL
286. 00000
12. 770
GAL
70. 72000
430. 000
HOUR
26. 00000
308. 000
HOUR
130. 00000
0. 000
EACH
3, 120. 00000
35. 000
DAY
245. 14000
94. 000
DAY

905. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

8. 900
0. 000
8. 900

12. 770
0. 000
12.770

430. 000
0. 000
430. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

94. 000
0. 000
94. 000

Page 3

ESTI MATE RUN 10/ 16/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 26: 55

AMOUNT

140, 270

113, 711

6,032

2,545

903

11, 180

40, 040

8,579

85, 094

.00

16

74

00

40

09

00

00

.00

90

44



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22250-BI D ESTI MATE RUN 10/ 16/ 2019
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0007 10: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
2, 145. 00000 0. 000 0. 00
0115 630-80336 Barricade (Type 3 MB) (Tenporary) 7.000 7.000
EACH 0. 000 0. 00
208. 00000 7.000 1, 456. 00
0120 630-80341  Construction Traffic Sign (Panel Size A) 13. 000 13. 000
EACH 0. 000 0. 00
52. 00000 13. 000 676. 00
0125 630-80342  Construction Traffic Sign (Panel Size B) 66. 000 66. 000
EACH 0. 000 0. 00
208. 00000 66. 000 13, 728. 00
0130 630-80343  Construction Traffic Sign (Panel Size C) 14. 000 14. 000
EACH 0. 000 0. 00
208. 00000 14. 000 2,912.00
0135 630-80350 Vertical Panel 85. 000 85. 000
EACH 0. 000 0. 00
26. 00000 85. 000 2,210.00
0140 630-80355 Portabl e Message Sign Panel 1.000 1.000
EACH 0. 000 0. 00
4,436. 64000 1. 000 4,436. 64
0145 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
1, 560. 00000 2.000 3,120. 00
0150 630-80360 Drum Channel i zi ng Devi ce 6. 000 6. 000
EACH 0. 000 0. 00
52. 00000 6. 000 312.00
0155 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
57. 20000 10. 000 572.00
0160 630-80367 Portable Traffic Speed Monitor 1. 000 1. 000
EACH 0. 000 0. 00

2,080. 00000 1. 000 2,080.00



CONTI D

C22250

22250-BID
NHPP 0703- 449

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

qr

Page 5
ESTI MATE RUN 10/ 16/ 2019
10: 26: 55

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0161 630-80380

0165

630- 85020

0170

632- 00000

0175

700- 70010

0180

700- 70011

0185

700- 70016

0190

700- 70023

0195 700- 70380

CAT NO0300

0200 202-00240

0205 202-00246

ROADWAY

Traffic Cone

Mbbi | e Attenuat or

Ni ght Work Lighting

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Erosion Control

STRUCTURE F-15-BL

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Asphalt Mat (Pl aning) (Special)

295. 000

12. 15000

1. 000
EACH
32, 604. 00000

1.000

LS
39, 852. 55000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
256. 970

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000

CAT 0200 CURRENT AMT $

1,871.000

SY
15. 64000
158. 000

Sy

36. 45000

. 000
0. 000 0.
. 000

00

3,584. 25

1. 000
0. 000 0.
1.000

00

32, 604. 00

1. 000
0. 000 0.
1. 000

00

39, 852.55

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

. 970
0. 000 0.
. 970

00

256. 97

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

527,048.03 $ 0.00% 527,048

1,871.000
0. 000 0.00

1,871. 000 29, 262. 44

. 000
0. 000 0.
. 000

00

5, 759. 10



CONTI D

CAT NO0300

0210

0215

0220

0225

0230

0231

0235

0240

0245

0250

202- 00453

202- 00460

202- 00504

202- 04010

403- 34751

403- 34871

515-00120

518- 03000

601- 06100

601-51005

C22250
22250-BID
NHPP 0703- 449

| TEM
DESCRI PTI ON

STRUCTURE F-15-BL

Renoval of Portions of Present Structure (Cass 2)

Renoval of Portions of Present Structure (Cl ass 3)

Renoval of Expansion Device

Clean Inlet

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

HVA (G SX) (100) (PG 76-28)

*\Wat er proof i ng (Menbrane)

*Sawi ng and Seal i ng Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
211. 000
sy
253. 96000
0. 000
%
465. 75000
97. 000
LF
275. 41000
9. 000
EACH
367. 06000
0. 000
TON
337. 47000
545. 890
TON
337. 47000
0. 000
5%
19. 82000
212. 000
LF
21. 21000
26. 700
cy
2,197. 34000
138. 000
EACH

26. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

211. 000
0. 000
211.000

0. 000
0. 000
0. 000

97. 000
0. 000
97. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

545. 890
0. 000
545. 890

0. 000
0. 000
0. 000

212.000
0. 000
212.000

26. 700
0. 000
26.700

138. 000
0. 000
138. 000

Page 6

ESTI MATE RUN 10/ 16/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 26: 55

AMOUNT

53, 585

26,714

3,303

184, 221.

4,496

58, 668

3, 661.

56

.00

7

54

.00

50

.00

52

98

14



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22250-BI D ESTI MATE RUN 10/ 16/ 2019
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0007 10: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-15-BL

0255 602- 00000 Rei nforcing Steel 1, 038. 000 1, 038. 000
LB 0. 000 0. 00
1.20000 1, 038. 000 1, 245. 60
CAT 0300 CURRENT AMT $  370,919.15%$ 0.00% 370,919.15

CAT NO0301 STRUCTURE F-15-CC

0260 202-00240 *Renoval of Asphalt Mat (Pl aning) 720. 000 720. 000
SY 0. 000 0. 00
15. 64000 720. 000 11, 260. 80
0265 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 906. 000 906. 000
SY 0. 000 0.00
36. 45000 906. 000 33,023.70
0270 202-00453 Renoval of Portions of Present Structure (C ass 2) 131. 000 131. 000
SY 0. 000 0. 00
253. 96000 131. 000 33, 268. 76
0275 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0.00
465. 75000 0. 000 0. 00
0280 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
337. 47000 0. 000 0.00
0285 515-00120  *Waterproofing (Mnbrane) 906. 000 906. 000
Sy 0. 000 0.00
19. 82000 906. 000 17, 956. 92
0290 518-03000 *Sawing and Seal ing Bridge Joint 108. 000 108. 000
LF 0. 000 0. 00
21. 21000 108. 000 2,290.68
0295 601-06100 Concrete (Patching) 9. 500 9. 500
cY 0. 000 0.00
2,197. 34000 9. 500 20,874.73
0300 601-51005 Gal vani ¢ Anodes 2.000 2.000
EACH 0. 000 0. 00

26.53000 2.000 53. 06



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22250-BI D ESTI MATE RUN 10/ 16/ 2019
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0007 10: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-15-CC

0305 602- 00000 Rei nforcing Steel 528. 000 528. 000
LB 0. 000 0. 00
1.20000 528. 000 633. 60
CAT 0301 CURRENT AMI $  119,362.25$ 0.00% 119,362.25

CAT NO0302 STRUCTURE F-15-CD

0310 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 327.720 1,327.720
5% 0. 000 0. 00
15. 64000 1,327.720 20, 765. 54
0315 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 820. 000 820. 000
SY 0. 000 0. 00
36. 45000 820. 000 29, 889. 00
0320 202-00453 Renoval of Portions of Present Structure (O ass 2) 448. 130 448. 130
5% 0. 000 0. 00
253. 96000 448. 130 113, 807. 09
0325 202-00460 Renoval of Portions of Present Structure (Cl ass 3) 22.360 22. 360
SY 0. 000 0. 00
465. 75000 22.360 10, 414. 17
0330 202-00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0. 00
1, 516. 30000 1.000 1,516. 30
0335 202-04010 Cdean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
367. 06000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 260. 770 260. 770
TON 0. 000 0. 00
337. 47000 260. 770 88, 002. 05
0345 515-00120 *\Wat er proof i ng (Menbrane) 813. 380 813. 380
SY 0. 000 0. 00
19. 82000 813. 380 16, 121.19
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 107. 500 107. 500
LF 0. 000 0. 00

21.21000 107. 500 2, 280. 07



CONTI D:

C22250
22250-BID
NHPP 0703- 449

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 16/ 2019

| TEM
DESCRI PTI ON

CAT NO0302

0355 601-06100

0360 601-51005

0365 602- 00000

CAT NO0400

0370 620-00001

0375 620- 00020

STRUCTURE F-15-CD

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

ESTI MATE NG 0007
CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
37. 850
cy
2,197. 34000
196. 000
EACH
26. 53000
3, 234. 690
LB
1. 20000
CAT 0302  CURRENT AMT $
1. 000
EACH
24, 403. 35000
1. 000
EACH
1, 498. 50000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $ 1,418,277.53$%

10: 26: 55
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
37.850
0. 000 0.00
37.850 83, 169. 32
196. 000
0. 000 0.00
196. 000 5,199. 88
3, 234. 690
0. 000 0.00
3, 234. 690 3, 881.63
375,046.25 % 0.00% 375, 046.25
1. 000
0. 000 0.00
1. 000 24, 403. 35
1. 000
0. 000 0.00
1. 000 1, 498. 50
25,901.85$% 0.00% 25,901. 85
0.00$ 1,418,277.53



